

IPDS Scheme

Sr.No	Name of District	Approx. Cost (In Rs Core)	New 33/11 Kv S/Stns (In Nos)		Augmentation of 33/11 Kv S/Stns (In Nos)		33/11 Kv Extra Transformers		33 kv New Feeder / Bifurcation (In Km)		11 Kv New Feeder / Bifurcation (In Km)		LT ABC Cable (In Km)		Underground Cabling (In Km)		Installation of New Distribution Transformers (In Nos)		Augmentation of Distribution Transformers (In Nos)		Capacitor Bank (In Nos)		Metering (In Nos)		Target Date of Scheme Completion
			Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
1	Bulandshahr	118.3	7	6	0	0	0	0	59.14	13.73	28.48	10.78	185.66	49.06	6.64	2.38	144	37	128	51	0	0	0	0	Oct-17

नोट - दीर्घांतराल की वजह से कारण लक्ष्य परिवर्तित हो गया है।

Superintending Engineer

for

Date: 11.09.17

DDUGJY Scheme																										
Sr.No	Name of District	Approx. Cost (in Rs Core)	New 33/11 Kv S/Stns (in Nos)		Augmentation of 33/11 Kv S/Stns (in Nos)		33/11 Kv Extra Transformers		33 Kv New Feeder / Bifurcation (in Km)		11 Kv New Feeder / Bifurcation (in Km)		LT ABC Cable (in Km)		Underground Cabling (in Km)		Installation of New Distribution Transformers (in Nos)		Augmentation of Distribution Transformers (in Nos)		Capacitor Bank (in Nos)		Metering (in Nos)		Target Date of Scheme Completion	
			Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved	Target	Achieved		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	
1	Bilaspur	234.44	9	0	16	12	0	0	207.82	12.55	1424.95	110.53	444.84	21.46	9.13	0	1413	8	0	0	0	0	0	0	0	Oct-17

नोट - बीओएफए फंड को के कारण लक्ष्य परिवर्तित हो गये है।

for 
Superintending Engineer